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EXECUTIVE SUMMARY 

The intermediate evaluation of the Republic of Mali and Grand Duchy of Luxembourg’s Indicative 
Cooperation Programme (Programme indicatif de coopération - PIC III, 2015-2019) has reviewed 
the programme MLI/021 – Rural Development and Food Security, started in November 2016 
(convention signed in April 2016). In March 2018, the total budget for MLI/021 increased from 
€ 16 281 736 (10 678 million CFA Francs) to € 20 049 119 (13 149 million CFA Francs). 

The intermediate evaluation was conducted by the ACK International / COWI A/S Consortium from 
18.06 to 06.07.2018 in Mali1. The experts covering the southern area were: J. Fournier, team leader 
and evaluator of MLI/021; L. Dicko, infrastructure expert; M. Doumbia, environment and climate change 
expert; B. Nimaga, gender expert; and O. Diarra, administration and finance expert. Quality assurance 
was provided by Caroline Dulau / Claude Mauret. 

The aim of the actual technical evaluation was to assess the progress made by the bilateral programmes 
against the objectives set out in the technical and financial documents. 

Objectives of the Rural Development and Food Security Programme (MLI021):  

• the overall objective is to diversify and sustainably improve rural households’ sources of farm income 
and food security ; 

• the specific objective is to ensure that "the productivity, sustainability and profitability of the three 
agricultural value chains are sustainably developed and expanded". Its level of completion is 
assessed as being 35%. 

The results achieved by the project are outlined below: 

Result 1 – The emerging sesame and fonio value chains are developed: The farmers’ organisations and 
micro and small-sized enterprises supported by the project are growing considerably more sesame and 
fonio crops due to promising marketing opportunities and to the storage and marketing support being 
provided by the project. The introduction of a seed producer network and the information provided to 
nearly all of the target farmers’ organisations / micro and small-sized enterprises on crop management 
techniques from a local farm advisory have increased crop production. The project targets have been 
met for the provision of harvesting and post-harvesting / processing equipment and for the construction 
of storage facilities. There has been a considerable increase in the value added by the fonio processors 
supported by the project. 32 processing units have been supported to improve the food safety of 
the products that come from the fonio and sesame added value chains. Project support has also focused 
on the four leading food companies within the sesame and fonio added value chains in order to 
strengthen their position in the national (fonio) and international (sesame and fonio) markets. 

The overall level of achievement for Result 1 is assessed as being 50%. 

Result 2 – Food security is improved through a strengthened rice value chain: There has been 
a significant increase in the rice crops grown by the farmers’ organisations and micro and small-sized 
enterprises supported by the project using the same approaches as for the fonio and sesame value 
chains. There has also been an increase in the value added by rice processors. The seed producer 
network will be expanded to include lowland rice seed production in 2018. The farmers’ organisations / 
micro and small-sized enterprises have been provided with harvesting and post-harvesting / processing 
equipment and 20 rice storage facilities have been built. The farm advisory and storage / processing 
and marketing back-up support mechanisms are targeting rice value chain farmers’ organisations / micro 
and small-sized enterprises. Specific training and field schools on lowland rice crop management 
techniques have been delivered to nearly 1 600 farmers, 20% of whom were women. Nearly 300 people, 
50% of whom were women, have received training on rice processing. So far, 73% of the target for 
developing lowlands has been achieved. The nine lowland areas cover a total of 835 beneficiaries, 
288 of whom are women, which equates to 34%. Development of the 400ha of the West San plain will 
not be completed until June 2020. The small market gardens to be rehabilitated have been identified. 

                                                      
1 The main stages of this evaluation were: (i) official launch on 19.06.2018 in Bamako; (ii) meetings with stakeholders and 

information collection in Bamako and in the southern focus area from 20.06 to 03.07.2018; (iii) immediate presentation of 
findings on 4.07.2018 in Bamako. The evaluation of MLI/023 was deferred to end on 17.07.2018 and the gender expertise 
ended on 16.08.2018. 
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The overall level of achievement for Result 2 is assessed as being 30%. 

Result 3 – The value chains and area supported are better adapted to climate change: An Environmental 
and Social Management Plan for the project has been developed and Environmental and Social Impact 
Notices have been issued for all of the infrastructure and development work completed in line with 
the current legislation. Climate change adaptation support has included improving access to good 
quality and suitable seeds and introducing an active programme to process and disseminate  
agro-hydro-meteorological data and provide tailored advice on the crop calendar. Work has begun to 
develop and implement a climate change adaptation capacity-building plan for value chain stakeholders. 

The overall level of achievement for Result 3 is assessed as being 25%. 

Result 4 – The investment framework and work environment of the farming business fabric is improved: 
Work has begun on building farmers’ organisations / micro and small-sized enterprises management 
capacities and more than 850 people (1/3 of women) have been trained on cooperative management. 
75 marketing contracts have been signed between farmers’ organisations and micro-, small- and 
medium-sized enterprises. Sesame and rice inter-branch organisations have been supported through 
the contracting authority and funding delegation agreement, and there is great potential for supporting 
public-private dialogue on Mali’s rice policy. 

The overall level of achievement for Result 4 is assessed as being 30%. 

Relevance is assessed as being 3 + (between 2 and 3) 

Main strengths: The MLI/021 programme contributes to the objectives set out in the National Agricultural 
Sector Investment Plan 2015 – 20242. The strategic options of developing the value chains and added 
value chains create wealth and jobs. They focus on market-based development, and on improving / 
adapting the quality of the products to the target market. The implementation methods and  
capacity-building activities seek to develop the project management skills of the farmers’ organisations 
/ micro and small-sized enterprises / companies. The methods used to provide support to the various 
supporting bodies aim to empower them and build their capacities. The methodological support provided 
to the Regional Directorate of Agriculture to monitor crop yields has been highly successful and should 
be extended to encompass regional sector monitoring. Food security and community resilience 
challenges are being addressed through the focus placed on hydro-agricultural schemes. The support 
provided to inter-branch organisations is highly relevant for building value chain regulation and public-
private dialogue capacities. 

Main weaknesses: The MLI/021 programme is focusing on such a wide variety of areas that it is difficult 
to work on any of them in any depth. The implementation methods are poorly aligned to national systems 
and only partially meet OECD programme-based approach criteria. The budgetary contribution from 
Luxembourg’s cooperation programme has not been included in the Finance Act. Ensuring the 
sustainability of the non-financial services available is not being taken into consideration in the 
programme’s implementation. The subsidy needs to be targeted to strengthen the link between 
microcredit/loans and develop its leverage effect. Specific and individual support should be provided to 
the leading companies and contact needs to be developed with institutional private sector development 
and financing mechanisms. There are several capacity-building, training and back-up support activities 
aimed at the target groups but no real inclusive strategy. 

Effectiveness is assessed as being 3 

Main strengths: Market-based approaches to support growth value chains and the entire added value 
chains, combined with a sound analysis of the key issues affecting each value chain, the involvement 
of relevant stakeholders to provide support, and a subsidy-based approach, have helped trigger 
momentum for change based on an economic rationale that meets product marketing priorities. 
The operational arrangements ensure the programme is strongly embedded at the local level and foster 
capacity-building, among both farmers and farmers’ organisations / micro and small-sized enterprises 
and the inter-branch organisations. 

                                                      
2 The MLI/021 programme specifically contributes to objective 1, particularly to capacity-building for the farming profession (1.2); 

to objective 2 for investment in development and farming infrastructure (2.4) and equipment (2.5), and developing and 
preserving natural resources (2.3); to objective 3 for the development of vegetable sectors and added value chains (3.1), 
development of environmental sectors (3.4) and climate change adaptation (3.6); to objective 4 for support with research (4.1) 
and training (4.2); to objective 5 for food security support (5.1) and building resilience to food and nutrition crises.  
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Main weaknesses: the "subsidy-based approach" is neither linked to loans nor targeted, thereby 
reducing its effectiveness. The difficulties encountered by the farmers’ organisations / micro-, small- and 
medium-sized enterprises to access financial services are effectively ‘capping’ value chain growth. 
Little consideration has so far been given to capitalising on the programme’s achievements to facilitate 
access to loans. The lack of an overall capacity-building strategy that incorporates the wide variety of 
support mechanisms is limiting the effectiveness, and potentially the quality, of the activities being 
undertaken. Work to develop the West San plain will take a long time, being scheduled for completion 
in June 2020. The option of contributing to Mali’s rice policy-related sector dialogue and public-private 
dialogue has not been sufficiently taken into account. 

Efficiency is assessed as being 3 – (between 3 and 4) 

Main strengths: Budget implementation and the achievement of results are generally consistent. The 
result providing the greatest efficiency is Result 1 (50% achieved with 41% of the budget disbursed). 
The cost of facilities built is within the expected range and a preparatory study was conducted to ensure 
the harvesting / post-harvesting equipment was of good quality. The support staff ratio (via delegation 
agreements) is reasonable for an organisation that uses a network of farmers as focal points. 

Main weaknesses: Lower levels of efficiency have been achieved for: Result 2 (30% achieved with 29% 
of the budget disbursed) due to delays developing the West San plain and difficulties demonstrating its 
profitability / economic replication; Results 3 (25% achieved with 47% of the budget disbursed) due to 
delays signing the agreement with the Renewable Energies, Environment and Solidarity Group / Mali 
folkecenter / Army Medical Department of the United States Consortium; Result 4 (30% achieved with 
49% of the budget disbursed) due to implementation of ‘farming input shops’ falling behind schedule 
and delays signing the agreement with Malian Association for Food Security and Sovereignty. It is worth 
noting the efficiency of the marketing support, however.  

Sustainability is assessed as being 4 

Main strengths: Programme strengths include: the strategic options of using market-based approaches 
to develop value chains and added value chains and of improving the quality of products; 
the empowerment and capacity-building approach, as well as the contact between stakeholders and 
market research. 

Main weaknesses: The non-financial services for farmers’ organisations / micro and small-sized 
enterprises are fully subsidised and there is no strategy to ensure that the beneficiaries are able to 
progressively afford the cost of these services. Due to the lack of tailored financial services available, 
it will be difficult to sustain the growth triggered by the subsidy, particularly for the growth value chains. 
The economic sustainability of the investment made in the rice value chain is not assured. The economic 
sustainability of rehabilitating the small market gardens also needs to be further assessed. The majority 
of the activities have been recently initiated, having been implemented during the 2017 crop year or 
prior to the crop year of 2018. The exit strategies have not yet been clearly defined, jeopardising the 
impact, sustainability, and ownership / delivery of the changes initiated. It will not be possible to complete 
the hydro-agricultural development of the West San plain before the planned end of the project. 

Gender equality 

Strengths: The women’s farmers’ organisations / micro and small-sized enterprises have been 
supported throughout the value chains (certain segments of the added value chains are specifically 
female) and 30% of the people farming the developed lowlands are women 3 . Support through 
the construction of basic infrastructure and equipment sustainably meets women’s farmers’ 
organisations / micro and small-sized enterprises needs and makes certain tasks easier (especially 
the processing of fonio). The approach of connecting farmers’ organisations and micro and small-sized 
enterprises through marketing exchanges provides business and support opportunities that are of 
particular value to women. 

  

                                                      
3 The target of 25% for the developed West San plain will not be achieved before the end of the project as the development work 

will not have been completed by the end of this phase. 
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Weaknesses: The level of support provided to women’s farmers’ organisations / micro and small-sized 
enterprises through the processing and marketing value chain varies widely (notably due to their lack of 
access to loans) and not enough focus is yet being placed on strengthening farmers’ organisations 
coordination set-ups and developing the managerial capacities of women within the farmers’ 
organisations. Women’s lack of access to land and, more generally, to production factors, in turn restricts 
their access to the increased revenue being generated through value chain development4. Although the 
technical and financial documents contain well-planned gender results and indicators, it is not possible 
to determine the budget allocated to supporting women and girls.  

At the mid-term point, the recommendations are as follows5: 

General intervention strategy Lead 

1. Hold further discussions on the option of extending the phase based on 
the findings of the political-strategic component of the intermediate evaluation  
(main objective of such an option would be to ensure the sustainability and impacts 
of the activities).   

2. Ensure the Luxembourg cooperation agency is included in the government – 
development partner group on the Agricultural and Rural Economy and its Irrigation 
sub-group to ensure it actively participates in sector dialogue. 

3. Communicate Luxembourg’s financial contribution for 2020 and programme 
performance framework to the Ministry of Agriculture’s Planning and Statistics Unit 
and work with the Ministry of Agriculture’s Finance and Equipment Directorate to set 
up a system to monitor the national matching funds for the project; ensure an 
operational link with Planning and Statistics Unit / Rural Development Sector. 

Ministry of Foreign and 

European Affairs –  

Ministry of Foreign 

Affairs and International 

Cooperation / 

Coordination LuxDev 

Monitoring & evaluation 

4. Conduct a cost benefit analysis of the system used to monitor crop yields at 
the regional level compared to a traditional monitoring mechanism (‘replicability’).  

MLI/021 

Value chain strategy 

• Seed 

5. Model the evolution of the revolving fund and assesses the conditions for 
sustainably meeting the value chains’ needs before its transfer to the formal seed 
producer network6. 

6. Develop the Seed Analysis Laboratory management plan 7  and ensure 
inclusion of its operating budget for Regional Directorate of Agriculture Ségou (2019 
financial year)8. 

• Non-financial services 

7. Farm Advisory: develop and implement a strategy for farmers / farmers’ 
organisations to progressively take over the farm advisory. 

 

8. Marketing: support inter-branch organisations to define a model to enable the 
various stakeholders to cover the cost of marketing back-up support at different 
stages of process. 

9. Introduce specific expertise to develop leading small- and medium-sized 
enterprises in the sesame and fonio value chains and forge stronger links with 
financing mechanisms9.  

• Rice value chain 

10. Incorporate support for the rice inter-branch organisations action plan and 
redefine the content of the delegation agreements in order to actively participate in 
discussions on Mali’s key rice policy issues. 

 

Regional Directorate of 
Agriculture Ségou / 
MLI/021 

 

 

 

 

Association of 
Professional Farmers' 
Organizations / MLI/021 

Malian Association for 
Food Security and 
Sovereignty / MLI/021 

 

MLI/021 

 

 

Rice inter-branch 
organisations / MLI/021 

  

                                                      
4 Especially in the sesame sector, where women are not involved in processing (in factories), but also in the production segment 

of other sectors, as well as in the production of certified seed (see indicator no. 27). 
5 The recommendations are grouped by key theme, not in order of importance or priority – given the planned end date of MLI/021 

in December 2019, they are to be implemented over the short-term unless otherwise specified.  
6 In November 2018 (final report), the seed producer network has been formalised and is being supported by the Association of 

Professional Farmers' Organizations; the economic modelling exercise is underway. 
7 The Laboratory’s operational support requirements, including logistics needs, have been identified.  
8 Budget entry in process in November 2018. 
9 Improving Investment Climate in Mali phase 3 (IC3 2014 – 2018, USAID / World Bank), Environnement Propice à l’Entreprenariat 

de Croissance (EPCE, 2019 – 2022, World Bank, Danida); Fonds de Garantie du Secteur Privé (FGSP). 
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Financing mechanisms 

In preparation for a possible extension of the phase (medium-term):  

11. Define specific subsidy rules: level of participation for each type of sponsor and 
purpose of the subsidy and build on good practices to ultimately create a strong link 
between subsidies and loans.  

12. Facilitate broader strategic discussions that include inter-branch organisations, 
government agencies, financial and micro-finance institutions, and institutional 
private sector support stakeholders on providing funding to value chain stakeholders. 

 

MLI/021 

 

 

MLI/021 

Gender equality 

13. Appoint a permanent or ad hoc expert to coordinate, provide capacity-
building, develop a strategy and monitor gender equality within MLI/021. 

14. Supplement specific indicators with indicators broken down by gender to 
better assess the effectiveness of activities that aim to reduce gender inequality. 

MLI/021 

Environment and climate change 

15. Small market gardens: prioritise investment using criteria that foster economic 
approaches in order to maximise the sustainability and impact of the activities 
undertaken. 

 

 

 

 

16. Support the meteorological agency, Mali Météo, to develop a strategy to 
ensure the sustainability of the climate change adaptation information and back-up 
support system.  

Renewable Energies, 
Environment and 
Solidarity Group / Mali 
folkecenter / Army 
Medical Department of 
the United States / 
MLI/021 

 

Mali Météo / MLI/021 

Capacity-building 

17. Develop / implement an operational strategy to integrate the various training 

courses and post-training support mechanisms / farm advisory.  
MLI/021 / MLI/022 
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