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EXECUTIVE SUMMARY 

This is the mid-term evaluation of the project titled “Supporting the Training and Employment Integration 
of Young Girls and Boys in the Regions of Agadez and Zinder Towards Contributing to  
the Socio-Economic Development of those Two Regions” - A-FIP (project code: NIG/801).  

NIG/801 project is in line with the objectives of the European Union Emergency Trust Fund for Stability 
and Control of the Root Causes of Irregular Migration and Internally Displaced Persons in Africa. 
The overall budget of the NIG/801 project is EUR 6 900 000.  

In November 2016, LuxDev received a mandate from the European Union for the implementation of 
NIG/801 project. NIG/801 project was validated on 7th November 2016 by the European Union. 
The programme was planned to span a period of 36 months and kicked off on 14th November 2016. 

The overall objective of NIG/801 project is to contribute to the socio-economic development of the two 
regions of Agadez and Zinder through training, boosting the employability and job integration of girls 
and boys. NIG/801 project is supporting the Ministry of Vocational and Technical Education. 

More specifically, NIG/801 project aims to improve the employability of girls and boys through vocational 
training and the development of small-scale businesses. To this end, the expected project outcomes 
are two-fold: to improve the management of Vocational and Technical Education and Training 
in the regions of Agadez and Zinder and to improve access for over 6 000 youth to a wide-profile training 
and to support measures in order to facilitate their employment integration.  

This report highlights the outcomes of the interim assessment mission carried out in Niamey, Agadez 
and Zinder from 17th September to 4th October 2018 by the SOGEROM Team on behalf of LuxDev. 
SOGEROM SA mobilized a team of two evaluators 1  towards completing the mission successfully 
in Niger. 

Based on an overall rating scale ranging from best grade 1 to grade 6, the mid-term evaluation team 
awards: 

• grade 1 for the relevance of the project. The NIG/801 project is, in fact, in line with the logic of 
the European Union Emergency Trust Fund with relevant short-term trainings (three months) and 
integration of over 50% of the 1 995 young people trained in various promising sectors, aged 
between 15 and 30, living in rural settings, out-of-school youth or youth with little school education, 
lacking professional skills, facing unemployment and underemployment. The project is consistent 
with the national priorities set out in the 2014-2024 Education and Training Sector Program: effective 
support to Regional Directorates of Vocational and Technical Education and to the two branches of 
the Professional Training and Apprenticeship Support Fund helped improve the management of 
the Vocational and Technical Education and Training sub-sector at the local level and an inclusive 
mobilization of public actors as well as private operators in the implementation of successful  
work-study programs. Thus, the project contributes effectively to the improvement of Vocational and 
Technical Education and Training leadership at the local level, to the increase in the number of 
qualified youths in various growth occupations in the project intervention zone which covers 65% of 
the Niger territory and to improving the employability of young people;  

• grade 2 for the effectiveness of the project. Outcomes were achieved, following 22 months into 
the project out of the 36 planned months, leading to the attainment of the specific objectives of 
NIG/801 project. The project experienced almost a year delay after launch. Main causes of the delay 
are attributed to: 

– successive postponements of the first Steering Committee meeting,  

– challenges in defining the training and placement procedures for youth, particularly the selection 
criteria for training operators. 

  

                                                      
1 Mamadou Moustapha FALL (Head of Mission) and Moussa HAMBALI (National Expert). 
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Despite this delay, for outcome 1 (O1, Vocational and Technical Education and Training piloting 
at central and especially regional levels has been improved), tangible progress has been noted 
in terms of concerted steering of the Vocational and Technical Education sub-sector at the local level. 
The successful holding of two Steering Committee meetings within the two regions by local bodies 
showcases the level of independence acquired by the stakeholders trained by NIG/801 project. 
In addition, an Integrated Capacity Building Plan for Regional Directorates of Vocational and 
Technical Education stakeholders and regional branches of the Professional Training and 
Apprenticeship Support Fund Agadez and Zinder is already available. The implementation of 
this Integrated Capacity Building Plan has been planned. The multi-stakeholder momentum and 
monitoring system initiated by the NIG/801 project contribute to a more effective management of 
the training and learning system at both local and national levels. For outcome 2 (O2: Access of 
youth to wide-profile training and to support measures promoting employment integration has been 
improved), the progress of the project is well known to all. The identification of training needs in 
Agadez and Zinder in a dozen of sectors, the mapping of craft businesses as well as private and 
public training centres, the strengthening of the technical platform of craft businesses and selected 
training centres have widened access to and the quality of training provisions. People's perception 
of Vocational Training has grown very positive and the employability of youth has increased. 
All stakeholders who were interviewed in the field including beneficiaries’ parents, young 
beneficiaries, local and national authorities, Master craftsmen and training operators expressed 
satisfaction and optimism at the good ending of the project with all objectives reached. “Our children 
now have a job and have been trained with high quality equipment, they have been certified and 
integrated in such a short period of time... we want to show appreciation to the project”, said a mother 
and a father of young beneficiaries in Zinder. However, youth pay system introduced in craft 
businesses needs to be improved and made known to them. An external expertise was mobilized 
during the first quarter of 2018 to support the project team in defining an employment integration 
approach with an operational mechanism for facilitating access to credit for youth. As for guidance 
and information for youth, six youth guidance platforms (three in Agadez and three in Zinder) 
have been identified to benefit from support for rehabilitation, equipment and individual capacity 
building for youth guidance counsellors;  

• the mid-term evaluation team awards grade 3 (outcomes achieved but opportunities exist for 
improvement) for the efficiency of NIG/801 project. Project efficiency is evidenced by the sound 
management of available financial resources. The disbursement rate is only 24% (for 55% of 
the project duration). This is therefore low. However, despite this low rate, owing to the lost year and 
the performances achieved, NIG/801 project has succeeded in setting up public-private partnership 
mechanisms that prove conducive for the rapid implementation of training/integration activities and 
therefore the achievement of the expected outcomes by the end of the project. Thus, all O2 
expectations have been met, while some O1 activities are scheduled after this mid-term evaluation 
mission;  

• the mid-term evaluation team awards grade 1 for sustainability. NIG/801 project based 
its implementation strategy on the exclusive use of public and private bodies (Regional Directorates 
of Vocational and Technical Education, Professional Training and Apprenticeship Support Fund 
regional branches, training centres, local authorities, craft businesses, etc.), whose mandates and 
responsibilities are related to training and professional integration. The project also benefits from 
III Indicative Cooperation Programme’s bilateral program funded by the Luxembourg Cooperation, 
developed and implemented according to the program approach and based on support to national, 
regional and local institutions created by the Government of Niger. This program is based on national 
policies and strategies for vocational training and integration and contributes to the diversification 
and sustainability of national and international funding. The strategy deployed therefore affords 
institutional and financial sustainability to the project. The social sustainability of the project's 
achievements is ensured by the building of human resource capacities in charge of the vocational 
training at local level and by the mobilization of local stakeholders for the selection of growth 
occupations, the definition of practical implementation modalities of activities, the monitoring and 
assessment, awareness raising, information and guidance for project beneficiaries and targets. 
As for the technical and methodological sustainability of NIG/801 project, this is guaranteed by 
the use of the human resources trained in the Competence-Based Approach as part of NIG/017 
project (funded by the Luxembourg Cooperation) prior to NIG/801 project, the qualitative and 
quantitative improvement of the technical platform for 288 craft businesses as well as private and 
public training centres.  
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The lessons learned mainly include: 

• the “faire-faire” approach by LuxDev in the project implementation, the upstream organizational 
diagnosis of capacity building needs, the participatory and inclusive identification of promising 
sectors and training needs are items that promote the achievement of the expected project 
outcomes; 

• for the sake of alignment with national procedures, the project is implemented by national, regional 
and municipal stakeholders from Niger technical bodies and services supported by a project 
Management Unit; 

• the quality and number of equipment, tools and working materials supplied to craft businesses and 
training centres have increased the opportunities for learning and integration of youth, and have 
improved working and living conditions for beneficiaries;  

• planning follow-up missions of the project in Agadez in accordance with military convoys granted 
maximum security to field teams.   

The main identified areas that call for improvement in the implementation of NIG/801 project include:  

• delays in the validation of Non-Objection Notice with impacts on the carrying out of activities; 

• delays in the validation of the procurement plan; 

• absence of a manual of procedures within Professional Training and Apprenticeship Support Fund; 

• lack of job descriptions for Professional Training and Apprenticeship Support Fund branch heads; 

• strategy and quality of integration call for improvement; 

• projects funds for trained youth must be disbursed as youth expecting funding for their projects start 
growing eager; 

• Professional Training and Apprenticeship Support Fund financial reports are far behind schedule. 
Nevertheless, the checking of supporting documents by LuxDev is very rigorous. Should such 
strictness be applied in the technical and pedagogical follow-up, the project will reach the expected 
outcomes with utmost quality in learning provisions;     

• lack of logistical means for Regional Directorates of Vocational and Technical Education -
Professional Training and Apprenticeship Support Fund teams in covering the vast territories of 
Zinder and Agadez (only one vehicle available); 

• Zinder project team did not carry out any technical monitoring mission. While the team is  
a freshly-hired one (staff was hired about five months ago), this does not prevent the National 
Technical Assistants and Chief Technical Adviser from being more frequently present in the field and 
provide a better support to national stakeholders running the project;  

• the National Technical Assistant responsible for developing the integration strategy did not carry out 
any field mission for an inclusive production of the integration strategy, while the Agadez National 
Technical Assistant carried out several field monitoring missions; 

• lack of involvement of Regional Councils in the activities of the Steering Committee and 
in the implementation of project activities; 

• lack of resources for information and guidance platforms; 

• lack of training standards and tools for monitoring and evaluating the skills acquired by youth; 

• complete lack of technical and pedagogical monitoring missions for the activities of trainers, 
who often happen to be inexperienced;  

• lack of harmonization of training contents: two different training operators offer different contents for 
the same training in the same profession; 

• lack of harmonization in training certificates formats: each operator prints “their” own certificates and 
subsequently have them signed by the Education Inspectorate;  

• non-involvement of Educational Inspectors in the selection of content and assessment tests; 

• the training period of three months is deemed inadequate for some professions by trainers, 
professionals and beneficiaries’ parents; 
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• some equipment was made available to centres and craft businesses with delay; therefore, 
the training was purely theoretical in some cases; 

• integrated youth do not benefit from a clear and transparent remuneration system. The signed 
undertaking form serving as an “employment contract” is not legally binding. The team did not come 
across any youth who received a remuneration;  

• a lot of effort should be stepped up in a bid to change representations and to raise awareness in 
young girls on the opportunities offered by trades traditionally practiced by boys, such as 
the maintenance of motor pumps. 

Due to the one-year delay, the governor of Agadez strongly insisted on an extension of the duration of 
the project in order to carry out all the activities for such a “relevant” project. All stakeholders say they 
are “ready and motivated” to carry out the remaining activities provided logistical means are made 
available to them. 
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